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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 022 Date: 15-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 188

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site after their safety meeting at 7:20 AM. Crews had to work on
E - 1 - E - 2 outer side walls welding ( Walls B & F ) , North & South wings welding ,

Rory , & Jeremy had to work on the South wing . Crews had to complete the weld on the South
wing between S 18 & the South wall . 2.65 meter long weld . Crews had to reroute the gas & power lines .
After they disconnected them on Saturday , Calibrate the welding machine , clean , grind the previous
weld , & heat the welding area . Crews started at 7:30 AM. They were done at 8:55 PM.

Rory started the 1st pass at 9:00 AM. ( 3 passes were completed on Saturday ) . Crews had to
clean & grind the weld after every pass . Bernie , & Rick were on the site .

At 11:20 AM. Crews started the 7th pass & after that the cover pass . It took total of 8 passes to
complete the 2.32 meter weld .

Rory has to weld the remaining 0.3 meter weld between 24 S & the side wall by hand for the
South wing to be completed . At 1:30 PM. Crews had to clean , grind , & heat the 0.3 meter strip , crews
were done at 2:05 PM. Rory started to weld at 2:10 PM. He was done at 3:30 PM.

In the afternoon , Jeremy & Kenneth had to disassemble the Bug - O track & base plates from the
South side & part of the scaffold on the North side in order to place the base board for the Bug - O
machine . Crews started at 12:40 PM. They were done at 1:25 PM.

In addition to that , Jeremy , & kenneth had to adjust the base plates to fit properly between the
lower stiffeners , & prepare to set the Bug - O track & welding machine on the North wing between N12 &
N 19 . Crews were done at 5:00 PM.

On the side walls welding . Jordan & Mitch had to prepare the South wall for Jinquan , & Sangtao
had to prepare the North wall for Chun . Crews had to clean & grind Saturday welds .

Jinquan started on the South wall at 9:30 AM. He was done at 1:20 PM. He had completed 6
passes to finish the South wall . Jinquan had to grind the high spots , & prepare the weld to be U Ted .

After that , he had to remove the temporary adjustment brackets on the South wall . He had to
remove the wedges , cut the welds & grind it . He started at 2:30 PM. He was done at 5:10 PM.

Chun started on the North wall at 9:30 AM. He was done at 11:20 AM. He had completed 4
passes to finish the North wall . He had to grind & clean the weld to be U T ed . At 1:00 PM. He was called
to work on site with other crews . He left at 1:10 PM.

Rick & Steven were on the site for the side plate welds .

Jim had to U T D 9 , D 10 , D 16 , D 17 , & D 18 vertical stiffeners . He started at 9:00 AM.
He U Ted D 9 , D 10 , & D 16 in the morning . All 3 stiffeners passed the test .

Jim had to wait for Lloyd to clean , & remove the primer coat from D 17 , & D 18 in order to U T
them . Lloyd was done at 12:00 PM.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 022 Date: 15-Mar-2010 Monday

In the afternoon , Jim had to U T both stiffeners . Both stiffeners were U Ted & Passed the test .
Bernie left at 2:00 PM. Jim had to cover the work with Rory on the South wing .

Lloyd & Kenneth had to work with all crews in all areas . Crews had to help the welders , grind B &
F side walls & prepare them to be UT ed ,
All crews were done at 5:15 PM. They left at 5:20 PM.

All bolting crews had to work on the cross beam between E - 2 & W - 2 with Thanh Li . No bolting
activities were performed in the morning on E - 1 - E - 2 & E - 3 - E - 4 .

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0010562

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002084

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LLOYD GLOVERIronworker 8.00 2.00 0.00 10.00

KENNETH CHAPTELLIronworker 8.00 2.00 0.00 10.00

JNM JINQUANG HAIronworker 8.00 2.00 0.00 10.00

JNM Chun FIndustrial Hygienist 6.00 0.00 0.00 6.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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